8 tips to keep your

Digital Transformation
on track

Digital transformation embeds digital technologies
into all areas of a business, fundamentally changing
its ability to deliver value to employees and customers.
Organisations around the world are embarking on these large-scale
change programs, but research shows that 70% of them fail to reach
their stated goals.

So, what can businesses do to keep their digital transformation on track?

Align the technology investment to the
business need

Involve key stakeholders from across the business in the discovery phase to
clearly define the business requirements. Include technical AND non-technical
outcomes in the project plan.
Need to introduce efficiency to the business: 36%

High levels of customer expectation: 23%
Drivers of
Need to increase operational agility: 19%
Digital
Transformation* Cost saving thorugh technology investment: 12%
Competitive threats from disruptive digitally-born business: 8%
Other: 2%

Don’t manage the project in a silo

The project management of a digital transformation should span all lines of
business. The technical changes will have a domino effect, and quickly impact
business processes, policies and people well beyond the IT function.
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Remember people are important

Digital transformation impacts the people in your business, so be sure to keep
them well informed. Training and up-skilling requirements should be identified
and planned for in advance to accelerate time to value (TTV).

Don’t dive straight in
Taking the time to plan and properly scope the project at the start will minimise
costly project change requests. Thorough discovery and planning can
accelerate TTV by 40%.
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Take a holistic approach to project
delivery

Digital transformation projects can run for months, even years. That
can be daunting. Breaking the project down into clear stages with
defined milestones and running technical and non-technical
workstreams in parallel ensures steady progress across all lines of business.
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Consolidate contracts

Digital transformations often depend on multiple delivery parties working
together in a unified way; ensuring that all parties have the same contract terms,
and where possible a shared SLA can really keep projects on track
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Clarity over governance and
accountability

All parties involved in the project should have absolute clarity of their
accountabilities and responsibilities and ideally there should be one
prime provider of the PMO function to oversee the entire delivery.

Look beyond delivery

Plan ahead beyond project delivery. Allow for knowledge transfer and determine
who will manage which components of the infrastructure post-delivery to ensure
the maximum value of the investment is realised in the shortest time.
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Ready to accelerate your
Digital Transformation journey?
Get in touch

info@xtravirt.com
* https://blog.bizagi.com/2017/11/20/infographic-whats-driving-delaying-digital-transformation/

xtravirt.com/contact-us

